

CITY COUNCIL AGENDA ITEM COVER MEMO

Agenda Item Number: _____

Meeting Type: Regular

Meeting Date: Jun 9, 2016

Action Requested By: Fire and Rescue

Agenda Type: Resolution

Subject Matter:

Approval of Change Order to an Agreement

Exact Wording for the Agenda:

Resolution authorizing the Mayor to execute Change Order No. 1 and Final to the contract between the City of Huntsville and Pierce Manufacturing Inc. for the construction of (1) Enforcer 107' Ascendant Aerial Fire Apparatus.

Note: If amendment, Please state title and number of the original

Item to be considered for: Action

Unanimous Consent Required: No

Briefly state why the action is required; why it is recommended; what council action will provide, allow and accomplish and; any other information that might be helpful.

This Change Order to the original agreement approved by Resolution No. 15-621 will allow us to accept this truck and make final payment. This change order does not involve any change to the contract price.

Associated Cost: NA

Budgeted Item: Yes

MAYOR RECOMMENDS OR CONCURS: Yes

Department Head: _____

Date: Jun 7, 2016

ROUTING SLIP CONTRACTS AND AGREEMENTS

Originating Department: Fire and Rescue

Council Meeting Date: 6/9/2016

Department Contact: Lesley Easter

Phone # 256-427-5053

Contract or Agreement: Agreement

Document Name: Pierce Change Order 1 and Final

City Obligation Amount: NA

Total Project Budget: NA

Uncommitted Account Balance: NA

Account Number: NA

Procurement Agreements

<u>Title 41</u>	<u>Competitive</u>
-----------------	--------------------

Grant-Funded Agreements

<u>Not Applicable</u>	Grant Name: <input type="text"/>
-----------------------	----------------------------------

Department	Signature	Date
1) Originating		
2) Legal	<i>Mary Clates</i>	<i>6-7-2016</i>
3) Finance	<i>M. DeLeon</i>	<i>6-7-16</i>
4) Originating		
5) Copy Distribution		
a. Mayor's office (1 copies)		
b. Clerk-Treasurer (Original & 2 copies)		

RESOLUTION NO. 16-_____

BE IT RESOLVED by the City Council of the City of Huntsville, Alabama, does hereby declare in accordance with Code of Alabama (1975) that the Mayor be, and he is hereby authorized to enter into a Change Order to the Agreement by and between the City of Huntsville and Pierce Manufacturing Inc. on behalf of the City of Huntsville, a municipal corporation in the State of Alabama, which said agreement is substantially in words and figures similar to that certain document attached hereto and identified as "Change Order No.1 and Final to the Agreement between the City of Huntsville and Pierce Manufacturing Inc. dated August 13th, 2015 as adopted by the City Council of the City of Huntsville by Resolution No. 15-621" consisting of two (2) pages, and the date of June 9th, 2016 appearing on the margin of the first page, together with the signature of the President or President Pro Tem of the City Council, an executed copy of said document being permanently kept on file in the Office of the City Clerk-Treasurer of the City of Huntsville, Alabama.

ADOPTED this the 9th day of June, 2016.

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the 9th day of June, 2016.

Mayor of the City of
Huntsville, Alabama



Emergency Equipment Professionals, Inc.

6441 Highway 51N

Horn Lake, MS. 38637

Phone: 662.280.4729 Toll Free 855.337.7646

Fax: 662.342.7251 Email: info@eeproinc.com


The following denotes a list of option changes made throughout the construction process of one (1) Pierce 107' Ascendant aerial for the City of Huntsville.

PRE-CONSTRUCTION CHANGES FOR JOB #29455

Move air inlet from DS PP to DS step well	\$0.00
Changed fuel fill door to polished (fuel, DEF, & air bottle storage)	\$0.00
Add engine tunnel mounting plate	\$400.00
Delete SS trim band from cab face	(\$650.00)
Delete chrome side molding from paint break	\$0.00
Delete vinyl engine tunnel cover and changed to painted	(\$726.00)
Changed sun visors from vinyl to smoked lexan	\$0.00
Changed crew cab forward facing seats to 11" spacing	\$0.00
Changed interior dome light bezels from black to gray	\$0.00
Moved battery charge indicator DS cab exterior over the wheel	\$0.00
Credit for (1) CO2 extinguisher and (1) dry chem extinguisher	(\$506.00)
Removed rear deck lighting (round lights) & add hose bed lights	(\$435.00)
Add 2-shelves	\$378.00
Add mechanical pump seal	\$709.00
Add Little Giant ladder (model 13), stored under adj. shelf in D-1	\$533.00
Change pump operator's pull-out platform light to Amdor	\$34.00
All warning lights changed to red lens/white led (except light bar)	\$0.00
Add L14-30 TL plug to cord reel for junction box	\$140.00
Change PS LDH outlet from 4.0" valve to 3.5" valve	(\$527.00)
Delete stabilizer placement laser lighting system	(\$635.00)
Add one (1) inclinometer	\$329.00
Change Maltese Cross from Gold Leaf to Siggold	(\$195.00)
Add two (2) waving American Flags	\$182.00
Add Siggold striping on cab paint break	\$495.00
Add (2) dbl air bottle storage to passenger side	\$0.00
Change horn logo	\$0.00
As-Built wiring diagrams	\$0.00
Wheelbase 233.50"	\$0.00
Add spare wiring circuits (1-behind driver's seat)	\$140.00
Whelen PFP2 pedestal lights mounted per AD drawing	\$0.00
Dri-Deck flooring corrected to: D2, P2 and rear	\$0.00
Changed Elkhart intake relief valve to Trident behind PP	(\$788.00)
	\$488.00

President of the City Council
 of the City of Huntsville, Alabama
 Date:

PO Box 1789
 Southaven, MS 38671
www.eeproinc.com





Emergency Equipment Professionals, Inc.

6441 Highway 51N

Horn Lake, MS. 38637

Phone: 662.280.4729 Toll Free 855.337.7646

Fax: 662.342.7251 Email: info@eeproinc.com

Continued:

Add light switches to PS for cab and side body scene lights	
Delete two (2) Whelen Mico spot light ,option 657233, at ladder tip	(\$768.00)
Add 20" handrail to pump panel, DS and PS	\$576.00
Add (1) 1725 Akron 2.5" TurboJet nozzle	\$826.00
Change Order Balance	\$0.00

Signature (Customer Representative)

Date

PO Box 1789
Southaven, MS 38671
www.eeproinc.com

