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RESOLUTION NO. 13-

BE IT RESOLVED by the City Council of the City of Huntsville,
Alabama, that the Mayor be, and he is hereby authorized to enter into
a Modification No. 8 to Supplemental Development Agreement by and
between the City of Huntsville and LW Redstone Company, LLC, on behalf
of the City of Huntsville, a municipal corporation in the State of
Alabama, which said agreement is substantially in words and figures
similar to that certain document attached hereto and identified as
"Modification No. 8 to Supplemental Development Agreement TIF5 Series
2012-B between the City of Huntsville and LW Redstone Company, LLC,"
consisting of three (3) pages and the date of October 10, 2013,
appearing on the margin of the first page, together with the signature
of the President or President Pro Tem of the City Council, an executed
copy of said document being permanently kept on file in the Office of
the City Clerk-Treasurer of the City of Huntsville, Alabama.

ADOPTED this the 10th day of October, 2013.

President of the City Council of
the City of Huntsville, Alabama

APPROVED this the 10th day of October, 2013.

Mayor of the City of
Huntsville, Alabama



STATE OF ALABAMA )
COUNTY OF MADISON )

MODIFICATION No. 8 to SUPPLEMENTAL
DEVELOPMENT AGREEMENT TIF5 - Series 2012-B
TO ANNEXATION AND DEVELOPMENT
AGREEMENT BETWEEN THE

CITY OF HUNTSVILLE AND LW REDSTONE
COMPANY, LLC AS ADOPTED AND APPROVED
BY RESOLUTION No. 12-428 ON MAY 24, 2012, AS
MODIFIED BY RESOLUTION No. 12-479 on JUNE 14, 2012,
RESOLUTION No. 12-551 ON JUNE 28, 2012,
RESOLUTION No. 12-648 on July 26, 2012,
RESOLUTION No. 12-893 on October 11, 2012,
RESOLUTION No. 12-1016 on November 15, 2012,
RESOLUTION No. 12-1079 on December 20, 2012, and
RESOLUTION No. 13-496 on Jupe 27, 2013

MODIFICATION No .8

Pursuant to Section 7.3 of the Annexation and Development Agreement dated March 25, 2010,
(“Agreement”) and as amended, between THE CITY OF HUNTSVILLE, ALABAMA, a municipal
corporation organized and existing pursuant to the laws of the State of Alabama (“City”) and L W
REDSTONE COMPANY, LLC, a Delaware limited liability company (“Owner”), City and Owner enter
into this Modification No. 8 to the Supplemental Development Agreement TIF5-Series 2012-B which
was previously adopted and approved on May 24, 2012, modified on June 14, 2012, June 28, 2012, July
26, 2012, October 11, 2012, November 15, 2012, December 20, 2012, and June 27, 2013 and hereby
provide more specifically for the obligations of City and Owner.

Maodifications to Scope of Work and allocations within the $3,000,000 Maximum Amount of the
prior Supplemental Development Agreement referenced above are as follows:

1. Within Section B. OWNER IMPROVEMENTS, add the following:
The contract with Reed Contracting Services, Inc. for Redstone Gateway, Package 1F-1
Redstone Gateway Extension, Market Street, and Overlook Road relocation, Project No. 65-

11-SP22, was previously budgeted and funded in the total amount of $6.049,904.23 by SDA
SDA 2010-A, SDA 2010-B, and SDA 2012-A. and SDA 2012-B. Change Order No. 5 will

decrease the total contract amount by $117,171.22 for a revised contract amount of
$5,932.733.01. This final change order incorporates Package 1F Revisions 5, 6, and 7 for
mass grading, critical pad delivery, fine grading, erosion control and storm system. The
funding account no. is 05-6500-0813-4009. Funds in the amount of $117,171.22 will be

added to the Section B. category of this SDA subsection entitled ENGINEERING AND
CONSTRUCTION COSTS TO BE DETERMINED to fund this contract award,

2, Within Section B. OWNER IMPROVEMENTS, add the following: The contract with
Vision Landscapes, Inc. for Redstone Gateway Extension, Market Street, and Qverlook Road
Relocation-Package 1F-4 Landscape, Irrigation and Hardscape, Project No. 65-11-SP22 was
previously budgeted and funded in the total amount of $607,891.26 by SDA 2010-B & 2012-

President of the City Council of the
City of Huntsville, Alabamg
Date;,




B. Change Order No. 2 will decrease the contract by the amount of $660.09 for a revised
contract amount of $607,231.07. This final change order is needed to incorporate field
directives 2, 3, and 4. Funds in the amount of $660.09 will be added to the Section B.
category of this SDA subsection entitled ENGINEERING AND CONSTRUCTION COSTS
TO BE DETERMINED to fund this contract award.

3. Within Section B. OWNER IMPROVEMENTS, the subsection entitled “ENGINEERING
AND CONSTRUCTION COSTS TO BE DETERMINED,” the amount of $140,494.21
allocated and budgeted for undefined engineering and construction costs is hereby increased
by $117,831.31 to $ 258,325.52.

All other terms and conditions of the SDA TIF5-SERIES 2012-B remain unchanged.
IN WITNESS WHEREOF, the Parties hereto have duly executed this Agreement.
(“OWNER”)

L W REDSTONE COMPANY, LLC

By:
Hs:

STATE OF MARYLAND )
COUNTY OFHOWARD )

1, the undersigned, a Notary Public in and for said County and in said State, hereby certify that
, as , of LW Redstone Company, LLC, a
Delaware corporation, is signed to the foregoing document, and who is known to me, acknowledged
before me on this day that, being informed of the contents of the instrument, (s)he, as such officer and

with full authority, executed the same for and as the act of said corporation on the date the same bears
date.

GIVEN under my hand and official seal this the day of , 2013,

Notary Public
(SEAL) My Commission Expires:




THE CITY OF HUNTSVILLE, ALABAMA,

A municipal corporation

By:

Tommy Battle
its: Mayor
ATTEST:

Charles E. Hagood

Clerk-Treasurer

STATE OF ALABAMA )
COUNTY OF MADISON )

I, the undersigned, a Notary Public in and for said County and in said State, hereby certify that
Tommy Baitle and Charles E. Hagood, as Mayor and City Clerk-Treasurer, respectively, of the City of
Huntsville, Alabama, a municipal corporation, are signed to the foregoing document, and who are known
to me, acknowledged before me on this day that, being informed of the contents of the instrument, they,
as such officers and with full authority, executed the same for and as the act of said corporation on the
date the same bears date.

GIVEN under my hand and official seal this the 10th day of October, 2013.

Notary Public
(SEAL) My Commission Expires:




ROUTING SLIP
CONTRACTS AND AGREEMENTS

Originating Department: Legal Councll Meeting Date: 10/10/2013
Department Contact: Peter Joffrion Phone # 427-5026

Contract or Agreement: Mod. 8 to SDA 2012-B
Document Name: Mod. 8 to SDA 2012-B with LW Redstone
Clty Obligation Amount:

Total Project Budget:

Uncommitted Account Balance:

Account Number:

Procurement Agreements

| Not Applicable | Not Applicable
Grant-Funded Agreements

Not Applicable Grant Name:
Department Signature

1) Originating

2) Legal  _—

3) FinancCI

4) Orlginating

5) Copy Distrlbutlon

a. Mayor's office
(1 copies)
b, Clerk-Treasurer

(Original & 2 coples)

Revised 04/15/2011




