CITY COUNCIL AGENDA ITEM COVER MEMO

	Agenda Item Number
Meeting Type: Regular	Meeting Date: 4/26/2012
Action Requested By: Engineering	Agenda Item Type Resolution
Subject Matter:	
Agreement with Wiregrass Construction Company, In	oc.
Exact Wording for the Agenda:	
Resolution authorizing the Mayor to amend the control Inc. for Redstone Gateway, Package 1B-1 Fine Gradin Paving, Project No. 65-11-SP05, as adopted by Resolution No. 11-722 of September 22,	ng, Erosion Control, Storm, Curb and lution No. 11-279 of April 14, 2011, and
11-279 & 11-722	
	i
Note: If amendment, please state title and numb	per of the original
Item to be considered for: Action Unanimous	Consent Required: No
Briefly state why the action is required; why it is recorprovide, allow and accomplish and; any other information that might	
Change Order is needed to incorporate Civil Revisions drainage, grading, dense grade base, concrete noses, SSMH#1G. Change Order increases contract amount 0813-2012	, signs and Field Directive #1 to adjust
Associated Cost:	Budgeted Item: <u>Select</u>
MAYOR RECOMMENDS OR CONCURS: Select	
Department Head:	Date: 4/12/12
Smilend #12/2012	

ROUTING SLIP CONTRACTS AND AGREEMENTS

Originating Department: **Engineering** Council Meeting Date: 5/3/2012

Department Contact: Lynn Majors Phone # 256-427-5201

Contract or Agreement: Change Order No. 2

Document Name: Wiregrass-Redstone Gateway 1B-1 CO 2-65-11-SP05

City Obligation Amount: \$76,512.50

Total Project Budget: \$2,484,371.11

Uncommitted Account Balance: 0

Account Number: 05-6500-0813-2012

Procurement Agreements

<u></u>	1 1 0 0 11 1 1 1 1 1 1 1 1 1 1 1 1 1 1
<u>Title 39</u>	Competitive
	Grant-Funded Agreements

Not	Grant Name:
<u>Applicable</u>	

Department	Signature	, Date
1) Originating	Sh.4 ()_	4/12/12
2) Legal	Main Cales	4/19/12
3) Finance	A Sul	4/19/12
4) Originating		/ /
5) Copy Distribution		
a. Mayor's office (1 copies)		
b. Clerk-Treasurer (Original & 2 copies)		
(Original & 2 copies)		

RESOLUTION NO. 12-

BE IT RESOLVED by the City Council of the City of Huntsville, Alabama that the contract with Wiregrass Construction Company, Inc. adopted and approved on the 14th day of April, 2011, by the City Council of the City of Huntsville, Alabama by Resolution No. 11-279, and amended on the 22nd day of September, 2011, by the City Council of the City of Huntsville, Alabama by Resolution No. 11-722, is hereby amended as is reflected on Change Order #2 attached hereto.

BE IT FURTHER RESOLVED that the total contract amount be and hereby is amended from TWO MILLION FOUR HUNDRED SEVEN THOUSAND EIGHT HUNDRED FIFTY-EIGHT AND .61/100 DOLLARS (\$2,407,858.61) to TWO MILLION FOUR HUNDRED EIGHTY-FOUR THOUSAND THREE HUNDRED SEVENTY-ONE AND .11/100 DOLLARS (\$2,484,371.11), including this change order, an increase of SEVENTY-SIX THOUSAND FIVE HUNDRED TWELVE AND .50/100 DOLLARS (\$76,512.50). There are one hundred seventeen (117) additional days added to contract. New contract completion date is May 13, 2012. Said change order is substantially similar in words and figures as that document attached hereto and identified as "Change Order No. 2 to Contract with Wiregrass Construction Company, Inc. for Redstone Gateway, Package 1B-1 Fine Grading, Erosion Control, Storm, Curb and Paving, Project No. 65-11-SP05, as adopted by Resolution No. 11-279 of April 14, 2011, and amended by Resolution No. 11-722 of September 22, 2011" consisting of four (4) pages plus eighteen (18) additional pages consisting of "Power of Attorney", "Contractor's E-Verify Affidavit" and "Memorandum of Understanding" and the date of April 26, 2012, appearing on the margin of the first page, together with the signature of the President of the City Council, and an executed copy of said document being permanently kept on file in the Office of the City Clerk-Treasurer of the City of Huntsville, Alabama.

ADOPTED	this	the _	26th	day of <u>April</u> , 2012.
				President of the City Council of the City of Huntsville, Alabama
APPROVED	this	s the	26th	day of April , 2012.
				Mayor of the City of Huntsville,

10 10				CHANGE ORI	DER REQUEST		
							CONTROL CTOR
OWNE				ARCHITECT/ENGI			CONTRACTOR Wiregrass Construction Company, Inc.
CITY Of I	Huntsville		1	LBY	D, Inc.		which rass Construction Company, inc.
DATE		4/26/2012	!	CHANGE	ORDER NO.	2	
PROJ. I	NAME & NUMBER					g, Erosion Contro	, Storm, Curb and Paving
	<u> </u>			Project Number 65-11-			
	T		1	NEW NEGOT	IATED ITEMS		
ITEM	DESCRIPTION	QUANT	UNIT	UNIT PRICE		EXT AMT.	
	Demo Asphalt	70	SY	\$11.00		\$770.00	Revision 5
		1.00	EA	\$20,300.00			Revision 5
	Break Away Aluminum Posts and S		EA	\$918.49		\$22,962.25	Revision 7
321	Lockdown Mahole Covers	2.00	EA	\$1,110.50		\$2,221.00	Revision 8
322	Adjust Sanitary Sewer Manhole	1.00	EA	\$1,400.00			Field Directive #1
						\$0.00	
			TOTA	L NEW NEGOTIATI	ED ITEMS	\$47,653.25	
	<u> </u>		L	OVEDDI	JN ITEMS		
		T		UYERRI	/ A A ESIVALS		
ITEM	DESCRIPTION	QUANT	UNIT	UNIT PRICE		EXT AMT.	
	Mobilization	1	LS	\$3,500.00		\$3,500.00	Revision 5
23	Backfill Structures	10.00	CY	\$27.50			Revision 5
	30" RCP	149.00	LF	\$63.00			Revision 5
	8' Dense Grade Base	2600.00	SY	\$7.65			Revision 5
	Type N Noses	87.00	SY	\$40.00			Revision 5
313	Place Borrow Material	500.00	CY	\$7.75		\$3,875.00	Revision 5
						\$0.00	
						\$0.00	
						\$0.00	
		1	† <u>-</u>			\$0.00	
			-	TOTAL OVERRUN	ITEMS	\$40,407.00	
			l				
	,	· · · · · · · · · · · · · · · · · · ·		UNDERR	UN ITEMS		
	D DOGD TO TO T	OVIANT	V V V V V V	ATTITUDE DE LA COLOR		ENT AND	
ITEM 50	DESCRIPTION 24" RCP	-149	LF	UNIT PRICE \$52.00		EXT AMT.	Revision 5
	24" Curb & Gutter	-35.00	LF	\$7.85			Revision 5
	Pedstrian Crosswalk R1-5	-16.00	EA	\$130.00	1		Revision 7
	Speed Limit R2-1	-5.00	EA	\$85.00			Revision 7
273	Rt Lane Must Turn Right	-2.00	EA	\$130.00			Revision 7
274	Stop Sign R1-1	-4 .00	EA	\$190.00			Revision 7
			<u> </u>			\$0.00	
						\$0.00	
						\$0.00 \$0.00	
						\$0.00	
				TOTAL UNDERRU	N ITEMS	-\$11,547.75	
				TOTAL NEW & OV	ERRUN ITEMS	\$88,060.25	
				TOTAL UNDERRUN	N ITEMS	-\$11,547.75	
			-	MOMAL CULVICE C	DDED NO. 2	657 519 50	
				TOTAL CHANGE O	KDEK NO. 2	\$76,512.50	
		<u> </u>					
			+				

City of Huntsville LBYD, Inc. Wiregrass Construction Company, Inc. OATE 4/26/2012 CHANGE ORDER NO. 2 PROJ. NAME & NUMBER Redatone Gateway Package 1B-1 Fine Grading, Eroslon Control, Storm, Curb and Paving Project Number 65-11-SP05 TERMS: As a condition of this contract, pursuant to § 31-13-9(a), Contractor hereby certifies that it has not knowingly employed, hired for employment, or continues to emplan unauthorized alien and has attested to such by sworn affidavit signed before a notary. Further, Contractor provided a copy of such affidavit to the City of Huntsville as pairs contract, along with documentation establishing that Contractor is enrolled in the E-Verify program, and will maintain enrollment throughout the term of this contract. Yo nereby authorized, subject to the provisions of your contract for this project, to make the following changes thereto in accordance with this Change Order Request and support documents and to furnish the necessary labor, materials and equipment to: Incorporate Civil Revision 5, 6, 7, and 8 which added storm drainage, grading, dense grade base, concrete noses, signs and Field Directive #1 to adjust SSMH#1G. THIS CHANGE ORDER SUBMITTED FOR REVIEW AND APPROVAL. JUSTIFICATION IS AS FOLLOWS: Emergencies arising during the course of work. Minor changes of total monetary value and incidental to the original contract necessitated by unforseeable circumstances arising during the course of work and less than required for competitive bidding. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the project form the original best bid on the alternate. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the project product costs.) Correct Costs.)						DER REQUEST	e News	
ATE	OWNER			ARCHI	TEC	T/ENGINEER		CONTRACTOR
PROJ. NAME & NUMBER Reditors Gateway Package 13-1 Fine Grading, Brooken Courted, Storm, Curb and Paving Project Number 65-1-3F96S IERMS: As a condition of this contract, pursuant to § 31-13-9(a), Contractor hereby certifies that it has not knowingly employed, hirred for employment, or continues to employment, along with documentation establishing that Contractor is enrolled in the E-Verify program, and will maintain emroliment throughout there mot this contract, but it is contract, along with documentation establishing that Contractor is enrolled in the E-Verify program, and will maintain emroliment throughout there mot this contract, along with documentation establishing that Contractor is enrolled in the E-Verify program, and will maintain emroliment throughout there mot this contract. To make the following changes thereto in accordance with this Change Order Roquette and support the program and to furnish the necessary labor, materials and equipment to make the following changes thereto in accordance with this Change Order Roquette and support to make the following changes thereto in accordance with this Change Order Roquette and support to the contract of the program and the following changes thereto in accordance with this Change Order Roquette and support to make the following changes thereto in accordance with this Change Order St. A miles of the program of the course of work and state and contract process signs and Field Directive #1 to adjust SSMH#IG. THIS CHANGE ORDER SUBMITTED FOR REVIEW AND APROVAL. JUSTIFICATION IS AS FOLLOWS: Emergencies arising during the course of work and state and required for competitive bidding. Changes of relatively minor terms not contemplated when the plans and specifications were prepared and the project bid and which are in the public interest and do not exceed 10% of the Contract Price. A DO TOTAL ADDITION OR DEDUCTION TO CONTRACT PRICE (NOTE: Numbers in parentheses are deductions). (See attached sheet for line item breakdown of change of relatively minor terms n	City of Huntsville				LBY	D, Inc.		Wiregrass Construction Company, Inc.
REATOR NAME & NUMBER Reatones Gateway Package IB-1 The Grading, Kredon Contret, Storm, Carb and Paring FROMS: As a condition of this contract, pursuant to § 31-13-9(a), Contractor hereby entifies that it has not knowingly employed, hired for employment, or continues to em unauthorized alien and has attested to such by swom effidient signed before a notary. Purther, Contractor provided a copy of such affidient to the City of Humsville as put is contract, along with documentation establishing that Contractor is enrolled in the E-Verify program, and will maintain enrollment throughout the term of this contract. You be retreely authorized, subject to the provisions of your contract for this project, to make the following changes thereto in accordance with this Change Order Request and suppo documents and to furnish the necessary labor, materials and equipment to: Incorporate Civil Revision 5, 6, 7, and 8 which added storm drainage, grading, dense grade base, concrete noses, signs and Field Directive #1 to adjust SSMH#1G THIS CHANGE ORDER SUBMITTED FOR REVIEW AND APPROVAL JUSTIFICATION IS AS FOLLOWS: Emergencies arising during the course of work. Minor changes of folat monetary value and incidental to the original contract necessitated by unforseable circumstances arising during the course of work and less than required for competitive bidding. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the projection of the original best bid on the alternate. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the projection of the contract Price. POTAL ADDITION OR DEDUCTION TO CONTRACT PRICE (NOTE: Numbers in parentheses are deductions). (See attached sheet for line item threakdown of channel of the contract Price in the public interest and do not exceed 10% of the Contract Price. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the projection of the contract Pr					<u> </u>			
FERMS: As a condition of this contract, pursuant to § 31-13-9(a), Contractor hereby certifies that it has not knowingly employed, hired for employment, or continues to em unauthorized alien and has sitested to such by swom affidavit signed before a notary. Purther, Contractor provided a copy of such affidavit to the City of Hunsville as parts contract, along with documentation establishing that Contractor is enrolled in the E-Verify program, and will maintain enrollment throughout the term of this contract. Your metre you submired, subject to the provisions of your contract for this project, to make the following changes thereto in accordance with this Change Order Request and suppo documents and to furnish the necessary labor, materials and equipment to: THIS CHANGE ORDER SUBMITTED FOR REVIEW AND APPROVAL. JUSTIFICATION IS AS FOLLOWS: Emergencies arising during the course of work. Minor changes of footal monetary value and incidental to the original contract necessitated by unforseable circumstances arising during the course of work and less than required for competitive bidding. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the project bid and which are in the public interest and do not exceed 10% of the Cortract Price. Contract Price of the Change Order of the original best bid on the alternate. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the project bid and which are in the public interest and do not exceed 10% of the Cortract Price. TOTAL ADDITION OR DEBUCTION TO CONTRACT PRICE (NOTE: Numbers in parentheses are deductions). (See attached sheet for line item threakdown of chan review of the contract Price of the Change Orders as contained the contract Price. 2 ADD \$156. STORY ADDITION OR DEBUCTION TO CONTRACT PRICE (NOTE: Numbers in parentheses are deductions). (See attached sheet for line item threakdown of change Orders Price in the public interest and do not exceed 10% of the Contrac	DATE	4/26/2012		CHAI	NGE	ORDER NO.	2	
IERMS: As a condition of this contract, pursuant to § 31-13-9(a). Contractor hereby certifies that it has not knowingly employed, hired for employment, or continues to em unauthorized alien and has attacted to such by swom affidavit signed before a notary. Purther, Contractor provided a copy of such affidavit to the City of Hunsville as par so contract, along with documentation establishing that Contractor is enrolled in the E-Verify program, and will maintain enrollment throughout the term of this contract. Yo retreby authorized, subject to the provisions of your contract for this project, to make the following changes thereto in accordance with this Change Order Request and suppo documents and to furnish the necessary labor, materials and equipment to: THIS CHANGE ORDER SUBMITTED FOR REVIEW AND APPROVAL. JUSTIFICATION IS AS FOLLOWS: Emergencies arising during the course of work. Minor changes of footal monetary value and incidental to the original contract necessitated by unforseable circumstances arising during the course of work and least han required for competitive bidding. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the project bid and which are in the public interest and do not exceed 10% of the Contract Price. POTAL ADDITION OR DEDUCTION TO CONTRACT PRICE (NOTE: Numbers in parentheses are deductions). (See attached sheet for line item breakdown of change of relatively minor terms not contemplated when the plans and specifications were prepared and the project bid and which are in the public interest and do not exceed 10% of the Contract Price. POTAL ADDITION OR DEDUCTION TO CONTRACT PRICE (NOTE: Numbers in parentheses are deductions). (See attached sheet for line item breakdown of change of the Contract Price. **STORY** Contract Price** **Date** **STORY** **STOR						C. D. D. Land	D 1 Fin- Conding F	
TERMS: As a condition of this contract, pursuant to § 31-13-9(a). Contractor hereby certifies that it has not knowingly employed, hired for employment, or continues to emin unauthorized alten and has attested to such by swom affidavir signed before a notary. Purther, Contractor provided a copy of such affidavir to the City of Fluntsville as put to contract, and will maintain entent throughout the term of this contract. You enterly authorized, subject to the provisions of your contract for this project, to make the following changes thereto in accordance with this Change Order Request and suppo locuments and to furnish the necessary labor, materials and equipment to: **Necessary labor** **THIS CHANGE ORDER SUBMITTED FOR REVIEW AND APPROVAL. JUSTIFICATION IS AS FOLLOWS:** **Emergencies arising during the course of work.** **Minor changes of total monetary value and incidental to the original contract mosessitated by unforseable circumstances arising during the course of work and less than required for competitive bidding. Change of ralterates provided for in the original bottle bid on the alternate. **X** **COTAL ADDITION OR DEDUCTION TO CONTRACT PRICE (NOTE: Numbers in parentheses are deductions). (See attached sheet for line item breakdown of change of the course	PROJ. NAME & NUMBER		Pro				B-1 Fine Grading, E.	rosion Control, Storm, Curb and Laving
THIS CHANGE ORDER SUBMITTED FOR REVIEW AND APPROVAL. JUSTIFICATION IS AS FOLLOWS: Emergencies arising during the course of work.	an unauthorized alien and has its contract, along with docum nereby authorized, subject to t	attested to such by sworn aff tentation establishing that Co the provisions of your contract	fidavit signe ontractor is ct for this p	ed before a not enrolled in the roject, to make	tary. E-Ve	Further, Contractor perify program, and w	provided a copy of rill maintain enroll	such affidavit to the City of Huntsville as parment throughout the term of this contract. Yo
Emergencies arising during the course of work. Minor changes of total monetary value and incidental to the original contract necessitated by unforseeable circumstances arising during the course of work and less than required for competitive bidding. Change of or alternates provided for in the original bidding where there is no difference in price of the Change On from the original best bid on the alternate. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the project bid and which are in the public interest and do not exceed 10% of the Contract Price. Change Order TOTAL ADDITION OR DEDUCTION TO CONTRACT PRICE (NOTE: Numbers in parentheses are deductions). (See attached sheet for line item breakdown of chander costs.) Too This Change Order 2 ADD \$76. Toriginal Contract Price 2 ADD \$76. Toriginal Contract Price 3310. Toriginal Contract Price 4 Superior	ncorporate Civil Revision 5, 6	6, 7, and 8 which added storr	n drainage,	grading, dens	e grac	le base, concrete nos	ses, signs and Field	Directive #1 to adjust SSMH#1G.
Emergencies arising during the course of work. Minor changes of total monetary value and incidental to the original contract necessitated by unforseeable circumstances arising during the course of work and less than required for competitive bidding. Change of or alternates provided for in the original bidding where there is no difference in price of the Change On from the original best bid on the alternate. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the project bid and which are in the public interest and do not exceed 10% of the Contract Price. Change Order Price (NOTE: Numbers in parentheses are deductions). (See attached sheet for line item breakdown of chandred roots). (See attached sheet f	T	HIS CHANGE ORDER SU	JBMITTE	D FOR REVI	EW.	AND APPROVAL	JUSTIFICATIO	ON IS AS FOLLOWS:
Minor changes of total monetary value and incidental to the original contract necessitated by unforseeable circumstances arising during the course of work and less than required for competitive bidding. Change of or alternates provided for in the original bidding where there is no difference in price of the Change Or from the original best bid on the alternate. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the project bid and which are in the public interest and do not exceed 10% of the Contract Price. TOTAL ADDITION OR DEDUCTION TO CONTRACT PRICE (NOTE: Numbers in parentheses are deductions). (See attached sheet for line item breakdown of change or contract Price in the public interest and do not exceed 10% of the Contract Price. Total Previous Change Order 2 ADD 576. Total Previous Change Orders S2,097. Net Total Previous Change Orders S310. S2,484. EXTENSION OF TIME resulting from this Change Order is 117 additional days. The revised contract completion date is 5/13/12. This contract modification constitutes full and mutual accord and satisfaction for all time and all costs related to this change. By acceptance of this Contract Modification represents an equitable adjustment of the Contract, and further, agrees to waive all right to file for any further claims or change arising out of or as a result of this change, or the accumulation of executed Contract Modifications on this Contract. CONTRACTOR Wiregrass Construction Company, Inc. Contractor Surfey Scott Part Surfey (Contractor Name) Shane Davis, Director of City Engineering/Urban Develo						J		
circumstances arising during the course of work and less than required for competitive bidding. Change of or alternates provided for in the original bidding where there is no difference in price of the Change On from the original best bid on the alternate. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the project bid and which are in the public interest and do not exceed 10% of the Contract Price. FOTAL ADDITION OR DEDUCTION TO CONTRACT PRICE (NOTE: Numbers in parentheses are deductions). (See attached sheet for line item breakdown of chan rarder costs.) For This Change Order 2 ADD 576. This Change Order 2 ADD 576. This Change Orders 5310. Previous Revised Contract Price 5310. EXTENSION OF TIME resulting from this Change Order is 117 additional days. The revised contract completion date is 5/13/12. EXTENSION OF TIME resulting from this Change Order is 117 additional days. The revised contract completion date is 5/13/12. EXTENSION OF TIME resulting from this Change Order is 117 additional days. The revised contract completion date is 5/13/12. EXTENSION OF TIME resulting from this Change Order is 117 additional days. The revised contract completion date is 5/13/12. EXTENSION OF TIME resulting from this Change Order is 117 additional days. The revised contract completion date is 5/13/12. EXTENSION OF TIME resulting from this Change Order is 117 additional days. The revised contract completion date is 5/13/12. EXTENSION OF TIME resulting from this Change Order is 117 additional days. The revised contract completion date is 5/13/12. EXTENSION OF TIME resulting from this Change Order is 117 additional days. The revised contract completion date is 5/13/12. EXTENSION OF TIME resulting from this Change Order is 117 additional days. The revised contract of this change. By acceptance of this Contract Modification, the contract of this change is 5/13/12. Contractor have a contract of the contract of the contract of the contract of the contract o							4-1 4- 4h- aniainal	
Change of rolatemates provided for in the original bidding where there is no difference in price of the Change Or from the original best bid on the alternate. Change of relatively minor terms not contemplated when the plans and specifications were prepared and the project bid and which are in the public interest and do not exceed 10% of the Contract Price. TOTAL ADDITION OR DEDUCTION TO CONTRACT PRICE (NOTE: Numbers in parentheses are deductions). (See attached sheet for line item breakdown of chan order costs.) For This Change Order 2 ADD \$76. Driginal Contract Price 2 ADD \$76. Original Contract Price \$2.0977. Net Total Previous Change Orders Previous Revised Contract Price \$2.0977. Revised Contract Price This Date \$2.407. Revised Contract Price This Date \$2.407. Revised Contract Price This Date \$2.407. This contract modification constitutes full and mutual accord and satisfaction for all time and all costs related to this change. By acceptance of this Contract Modification, the Contract Modification and Structure of the Contract Modification and Structure of the Contract Modification and Structure of the Contract Modification on this Contract. The Contractor and Owner(s) hereby agree to the terms change Order as contained herein. CONTRACTOR Western Surely Schompany. Inc. (Contractor Name) (Authorized Representative) Tommy Battle, Mayor Mark Russell, Council President (Surey Name) Mark Russell, Council President (Surey Name)			circumstan	ces arising du	ring t	he course of work ar	nd less than require	d for competitive bidding.
Change of relatively minor terms not contemplated when the plans and specifications were prepared and the project bid and which are in the public interest and do not exceed 10% of the Contract Price. TOTAL ADDITION OR DEDUCTION TO CONTRACT PRICE (NOTE: Numbers in parentheses are deductions). (See attached sheet for line item breakdown of chan order costs.) For This Change Order 2 ADD \$76, Driginal Contract Price \$2,097, Wet Total Previous Change Orders Previous Revised Contract Price \$3,207, Revised Contract Price \$2,407, Revised Contract modification constitutes full and mutual accord and satisfaction for all time and all costs related to this change. By acceptance of this Contract Modification, the Contractor hereby agrees that the modification represents an equitable adjustment of the Contract, and further, agrees to waive all right to file for any further claims or change arising out of or as a result of this change, or the accumulation of executed Contract Modifications on this Contract and Owner(s) hereby agree to the terms change Order as contained herein. CONTRACTOR Wiregrass Construction Company, Inc. (Contractor Name) CONTRACTOR Wiregrass Construction Company, Inc. (Contractor Name) Authorized Representative) Tommy Battle, Mayor Mark Russell, Council President Surety Name) Mark Russell, Council President			Change of	or alternates p	rovid	ed for in the original	bidding where the	ere is no difference in price of the Change Ord
bid and which are in the public interest and do not exceed 10% of the Contract Price.			from the or	riginal best bio	l on tl	ne alternate.		
bid and which are in the public interest and do not exceed 10% of the Contract Price. TOTAL ADDITION OR DEDUCTION TO CONTRACT PRICE (NOTE: Numbers in parentheses are deductions). (See attached sheet for line item breakdown of chan order costs.) For This Change Order			Change of	relatively min	or ten	ms not contemplated	when the plans an	nd specifications were prepared and the project
TOTAL ADDITION OR DEDUCTION TO CONTRACT PRICE (NOTE: Numbers in parentheses are deductions). (See attached sheet for line item breakdown of chandred rosts.) For This Change Order 2 ADD 576. For This Change Order 52,097. Net Total Previous Change Orders S10. Previous Revised Contract Price 52,097. Revised Contract Price This Date EXTENSION OF TIME resulting from this Change Order is 117 additional days. The revised contract completion date is 5/13/12. This contract modification constitutes full and mutual accord and satisfaction for all time and all costs related to this change. By acceptance of this Contract Modification, th Contract hereby agrees that the modification represents an equitable adjustment of the Contract, and further, agrees to waive all right to file for any further claims or change arising out of or as a result of this change, or the accumulation of executed Contract Modifications on this Contract. The Contractor and Owner(s) hereby agree to the terms: Change Order as contained herein. CONTRACTOR Wiregrass Construction Company, Inc. (Contractor Name) Shane Davis, Director of City Engineering/Urban Develor (Contractor Modifications) Authorized Representative) Tommy Battle, Mayor Western Surety Contractor Company Mark Russell, Council President Surety Name) Mark Russell, Council President	x		bid and wh	ich are in the	public	interest and do not	exceed 10% of the	Contract Price.
For This Change Order Original Contract Price Net Total Previous Change Orders St. 2097. Net Total Previous Change Orders St. 2097. Net Total Previous Revised Contract Price St. 2007. St. 20	TOTAL ADDITION OR DE	EDUCTION TO CONTRA	CT PRICE	(NOTE: Nun	bers	in parentheses are d	eductions). (See at	ttached sheet for line item breakdown of chan
Original Contract Price Original Contract Price S2,097, Net Total Previous Change Orders S2 (207), Net Total Previous Change Orders S2 (207), Net Total Previous Change Orders S2 (207), Revised Contract Price S2,407, Revised Contract Price This Date S2,407, Revised Contract Price This Date S2,407, S2,484, EXTENSION OF TIME resulting from this Change Order is 117 additional days. The revised contract completion date is 5/13/12. This contract modification constitutes full and mutual accord and satisfaction for all time and all costs related to this change. By acceptance of this Contract Modification, the Contract of the Schange of the Contract and Gurther, agrees to waive all right to file for any further claims or change arising out of or as a result of this change, or the accumulation of executed Contract Modifications on this Contract. The Contractor and Owner(s) hereby agree to the terms of the Contract and Owner(s								
Original Contract Price \$2,097. Net Total Previous Change Orders \$310. Previous Revised Contract Price \$2,407. Revised Contract Price This Date \$2,484. Revised Contract modification constitutes full and mutual accord and satisfaction for all time and all costs related to this change. By acceptance of this Contract Modification, the Contractor hereby agrees that the modification represents an equitable adjustment of the Contract, and further, agrees to waive all right to file for any further claims or change arising out of or as a result of this change, or the accumulation of executed Contract Modifications on this Contract. The Contractor and Owner(s) hereby agree to the terms change Order as contained herein. CONTRACTOR Wiregrass Construction Company, Inc. (Contractor Name) Shane Davis, Director of City Engineering/Urban Develon Western Surety Company Mark Russell, Mayor Mark Russell, Council President Surety Name) (Surety Name)	For This Change Order			2	ADI)		\$76,
Previous Revised Contract Price Revised Contract Price This Date S2,484, EXTENSION OF TIME resulting from this Change Order is 117 additional days. The revised contract completion date is 5/13/12. This contract modification constitutes full and mutual accord and satisfaction for all time and all costs related to this change. By acceptance of this Contract Modification, the Contract rereby agrees that the modification represents an equitable adjustment of the Contract, and further, agrees to waive all right to file for any further claims or change arising out of or as a result of this change, or the accumulation of executed Contract Modifications on this Contract. The Contractor and Owner(s) hereby agree to the terms change Order as contained herein. CONTRACTOR Wiregrass Construction Company, Inc. (Contractor Name) (Contractor Name) Shane Davis, Director of City Engineering/Urban Develo (Authorized Representative) Tommy Battle, Mayor Western Surety Coompany Mark Russell, Council President (Surety Name) (Surety Name)	Original Contract Price							
Revised Contract Price This Date EXTENSION OF TIME resulting from this Change Order is 117 additional days. The revised contract completion date is 5/13/12. This contract modification constitutes full and mutual accord and satisfaction for all time and all costs related to this change. By acceptance of this Contract Modification, the Contract hereby agrees that the modification represents an equitable adjustment of the Contract, and further, agrees to waive all right to file for any further claims or change arising out of or as a result of this change, or the accumulation of executed Contract Modifications on this Contract. The Contractor and Owner(s) hereby agree to the terms of the contract of this change. CONTRACTOR Wiregrass Construction Company, Inc. (Contractor Name) Shane Davis, Director of City Engineering/Urban Develor (Authorized Representative) Tommy Battle, Mayor Western Surety Company Liberty Mutual Insurance Company Mark Russell, Council President (Surety Name)								
EXTENSION OF TIME resulting from this Change Order is 117 additional days. The revised contract completion date is 5/13/12. This contract modification constitutes full and mutual accord and satisfaction for all time and all costs related to this change. By acceptance of this Contract Modification, the Contract relation represents an equitable adjustment of the Contract, and further, agrees to waive all right to file for any further claims or change arising out of or as a result of this change, or the accumulation of executed Contract Modifications on this Contract. The Contractor and Owner(s) hereby agree to the terms of the contract according to the contract of the contract o								
This contract modification constitutes full and mutual accord and satisfaction for all time and all costs related to this change. By acceptance of this Contract Modification, the Contractor hereby agrees that the modification represents an equitable adjustment of the Contract, and further, agrees to waive all right to file for any further claims or change arising out of or as a result of this change, or the accumulation of executed Contract Modifications on this Contract. The Contractor and Owner(s) hereby agree to the terms change Order as contained herein. CONTRACTOR Wiregrass Construction Company, Inc. (Contractor Name) Shane Davis, Director of City Engineering/Urban Develo (Authorized Representative) Tommy Battle, Mayor Western Surety Mutual Insurance Company Mark Russell, Council President (Surety Name)			or is 117 od	ditional days	The	revised contract com	pletion date is 5/1	
Contractor hereby agrees that the modification represents an equitable adjustment of the Contract, and further, agrees to waive all right to file for any further claims or change arising out of or as a result of this change, or the accumulation of executed Contract Modifications on this Contract. The Contractor and Owner(s) hereby agree to the terms change Order as contained herein. CONTRACTOR CONTRACTOR Wiregrass Construction Company, Inc. (Contractor Name) Shane Davis, Director of City Engineering/Urban Develo (Authorized Representative) Tommy Battle, Mayor Western Surety Company Liberty Mutual Insurance Company (Surety Name) Mark Russell, Council President	EXTENSION OF TIME rest	ulting from this Change Orde	er is 11 / ad	ditional days.	time	evised contract com	to this change By	acceptance of this Contract Modification, th
(Contractor Name) Shane Davis, Director of City Engineering/Urban Develo (Authorized Representative) Tommy Battle, Mayor Western Surety Company Liberty Mutual Insurance Company (Surety Name) Mark Russell, Council President	arising out of or as a result of	this change, or the accumulate	an equitable	adjustment of cuted Contract	the C Mod	Contract, and further ifications on this Co	agrees to waive all ntract. The Contra	actor and Owner(s) hereby agree to the terms
(Contractor Name) Shane Davis, Director of City Engineering/Urban Develo (Authorized Representative) Tommy Battle, Mayor Western Surety Company Liberty Mutual Insurance Company (Surety Name) Mark Russell, Council President	Wireon	ass Construction Company. In	nc.				Sh	X
(Authorized Representative) Western Surety Ccompany Liberty Mutual Insurance Company (Surety Name) Mark Russell, Council President	ALCO AND SEE						Shana Davia	Director of City Engineering/Lirhan Davelo
Western Surety Ccompany Liberty Mutual Insurance Company Mark Russell, Council President (Surety Name) 4/26/2012	1.1/1	(Contractor Name)					Situic Davis	Director of City Engineering Orban Devolu
Western Surety Ccompany Liberty Mutual Insurance Company Mark Russell, Council President (Surety Name) 4/26/2012	(A)	uthorized Representative)						Tommy Battle Mayor
Liberty Mutual Insurance Company Mark Russell, Council President (Surety Name) 4/26/2012	7/10 mm	10.00				72 21 32 20		A Dinning Durine, 1716/01
Liberty Mutual Insurance Company Mark Russell, Council President (Surety Name) 4/26/2012	- Mostorn Suc	ONSENT OF SURETY						
Revelling 4/26/2012	Western Sure	al Incurance Com	nany	44				
4/26/2012	Liperty Mutu		pany					Mark Russell, Council President
	- D)	(Surety Name)						
	YAVI	HUVIM						4/26/2012
	CA CA	uthorized Representative)						
	The Block of	V						
	12, 20- 142	32 3						





April 13, 2012

Mr. Chris McNeese City of Huntsville 320 Fountain Circle Huntsville, AL 35801

Re:

Redstone Gateway Phase 1

Wiregrass Owner Change Order #2

Dear Chris:

I have reviewed Wiregrass Construction's change order request for Revision 5 thru Revision 8 and for Package 1B and Field Directive #1. When you combine Owner Change Order #1, previously approved, with Owner Change Order #2 in the amount of \$76,512.50 the total cost of the change orders exceeds 10% of the original contract amount.

However due to the following reasons I am recommending approval of Owner Change Order #2 at this time:

- Package 1B Revision #5 Revision #8, which added storm drainage at the Western Road
 extension/security manhole covers/signage, are required to turn over the Flex Building area. Per
 the City of Huntsville's Development Agreement with COPT which requires the infrastructure to
 be built to facilitate the construction of a new office building (Flex Building) in the southwest
 quadrant of the EUL project.
- During the bid process for Package 1B the need for construction of the Western Road extension was not known. However once COPT had a lease for the "Flex Building" the need was created for the Western Road Extension.
- During the public bid process competitive unit prices for the road construction and storm drainage work were established and have been utilized by Wiregrass Construction for pricing this Owner Change Order #2.
- The quantities are accurate and the unit prices match those in Wiregrass Construction's contract with the City of Huntsville.
- The only access to the Western Road Extension work areas is thru the Main Boulevard work area which is currently under construction by Wiregrass Construction.
- Due to the scheduled opening date for the "Flex Building" the project cannot wait until the Main Boulevard construction is complete to create access for another Contractor to work on the Western Road Extension.
- I have discussed the attached change order request with Greer Walker/Wiregrass Construction and found it be fair to both the City of Huntsville and Wiregrass Construction.

In my opinion it is in the Public's best interest to award this additional work to Wiregrass Construction in lieu of proceeding with the public bid process.

Please call me if you have any questions or need additional information.

Sincerely,

Robert M. Kelley Senior Project Manager

RMK/bh

Enclosures

Western Surety Company

POWER OF ATTORNEY APPOINTING INDIVIDUAL ATTORNEY-IN-FACT

Know All Men By These Presents, That WESTERN SURETY COMPANY, a South Dakota corporation, is a duly organized and existing corporation having its principal office in the City of Sioux Falls, and State of South Dakota, and that it does by virtue of the signature and seal herein affixed hereby make, constitute and appoint

Thomas J. Gentile, Billie Jo Sanders, Renee Ellis, Paul B Scott Jr., David J Durden, Individually

of Montgomery, AL, its true and lawful Attorney(s)-in-Fact with full power and authority hereby conferred to sign, seal and execute for and on its behalf bonds, undertakings and other obligatory instruments of similar nature

- In Unlimited Amounts -

and to bind it thereby as fully and to the same extent as if such instruments were signed by a duly authorized officer of the corporation and all the acts of said Attorney, pursuant to the authority hereby given, are hereby ratified and confirmed.

This Power of Attorney is made and executed pursuant to and by authority of the By-Law printed on the reverse hereof, duly adopted, as indicated, by the shareholders of the corporation.

In Witness Whereof, WESTERN SURETY COMPANY has caused these presents to be signed by its Senior Vice President and its corporate seal to be hereto affixed on this 5th day of May, 2011.

WESTERN SURETY COMPANY

GEAL THE BRIEF

Paul 7. Bruflat, Senior Vice Presiden

State of South Dakota
County of Minnehaha

S

On this 5th day of May, 2011, before me personally came Paul T. Bruflat, to me known, who, being by me duly sworn, did depose and say: that he resides in the City of Sioux Falls, State of South Dakota; that he is the Senior Vice President of WESTERN SURETY COMPANY described in and which executed the above instrument; that he knows the seal of said corporation; that the seal affixed to the said instrument is such corporate seal; that it was so affixed pursuant to authority given by the Board of Directors of said corporation and that he signed his name thereto pursuant to like authority, and acknowledges same to be the act and deed of said corporation.

My commission expires

November 30, 2012

D. KRELL

SEAL NOTARY PUBLIC SEAL

SEAL SOUTH DAKOTA SEAL

THE CONTROL OF THE PROPERTY OF T

D. Kreil, Nobiry Public

CERTIFICATE



WESTERN SURETY COMPANY

J. Relam.

L. Nelson, Assistant Secretary

Authorizing By-Law

ADOPTED BY THE SHAREHOLDERS OF WESTERN SURETY COMPANY

This Power of Attorney is made and executed pursuant to and by authority of the following By-Law duly adopted by the shareholders of the Company.

Section 7. All bonds, policies, undertakings, Powers of Attorney, or other obligations of the corporation shall be executed in the corporate name of the Company by the President, Secretary, and Assistant Secretary, Treasurer, or any Vice President, or by such other officers as the Board of Directors may authorize. The President, any Vice President, Secretary, any Assistant Secretary, or the Treasurer may appoint Attorneys in Fact or agents who shall have authority to issue bonds, policies, or undertakings in the name of the Company. The corporate seal is not necessary for the validity of any bonds, policies, undertakings, Powers of Attorney or other obligations of the corporation. The signature of any such officer and the corporate seal may be printed by facsimile.

Attorney call

To confirm the validity of this Power of Att 1-610-832-8240 hetween 9-00 am and 4-30

day of

THIS POWER OF ATTORNEY IS NOT VALID UNLESS IT IS PRINTED ON RED BACKGROUND.

This Power of Attorney limits the acts of those named herein, and they have no authority to bind the Company except in the manner and to the extent herein stated.

LIBERTY MUTUAL INSURANCE COMPANY BOSTON, MASSACHUSETTS POWER OF ATTORNEY

company, pursuant to and by authority of the By-law and Authorization hereinafter set forth, does hereby name, constitute and appoint	KNOW ALL PERSONS BY THESE PRESENTS:	That Liberty Mutual Insurance Company (the "Company"), a Massachusetts stock insurance
	company, pursuant to and by authority of the By-law a	nd Authorization hereinafter set forth, does hereby name, constitute and appoint

That this power is made and executed pursuant to and by authority of the following By-law and Authorization:

ARTICLE XIII - Execution of Contracts: Section 5. Surety Bonds and Undertakings.

Any officer of the Company authorized for that purpose in writing by the chairman or the president, and subject to such limitations as the chairman or the president may prescribe, shall appoint such attorneys-in-fact, as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations. Such attorneys-in-fact, subject to the limitations set forth in their respective powers of attorney, shall have full power to bind the Company by their signature and execution of any such instruments and to attach thereto the seal of the Company. When so executed such instruments shall be as binding as if signed by the president and attested by the secretary.

By the following instrument the chairman or the president has authorized the officer or other official named therein to appoint attorneys-in-fact:

Pursuant to Article XIII, Section 5 of the By-Laws, Garnet W. Elliott, Assistant Secretary of Liberty Mutual Insurance Company, is hereby authorized to appoint such attorneys-in-fact as may be necessary to act in behalf of the Company to make, execute, seal, acknowledge and deliver as surety any and all undertakings, bonds, recognizances and other surety obligations.

That the By-law and the Authorization set forth above are true copies thereof and are now in full force and effect.

IN WITNESS WHEREOF, this Power of Attorney has been subscribed by an authorized officer or official of the Company and the corporate seal of Liberty Mutual Insurance Company has been affixed thereto in Plymouth Meeting, Pennsylvania this 17th day of February, 2010

LIBERTY MUTUAL INSURANCE COMPANY

Garnet W. Elliott, Assistant Secretary

COMMONWEALTH OF PENNSYLVANIA ss COUNTY OF MONTGOMERY

On this <u>17th</u> day of <u>February</u>, <u>2010</u>, before me, a Notary Public, personally came <u>Garnet W. Eiliott</u>, to me known, and acknowledged that he is an Assistant Secretary of Liberty Mutual Insurance Company; that he knows the seal of said corporation; and that he executed the above Power of Attorney and affixed the corporate seal of Liberty Mutual Insurance Company thereto with the authority and at the direction of said corporation.

IN TESTIMONY WHERE F. That the unit of subscribed my name and affixed my notarial seal at Plymouth Meeting, Pennsylvania, on the day and year first above written.

IN TESTIMONY WHERE THE FIRST STATE OF THE ST

COMMONWEALTH OF PENNSYLVANIA

Notarial Seal

Teresa Pasteka, Notary Public
Plymouth Twp., Montgemery County
My Commission Expires March 28, 2013

tember Pennsylvenia Association of Notarie

Teresa Pastella, Notary Public

CERTIFICATE

I, the undersigned, Assistant Secretary of Liberty Mutual Insurance Company, do hereby certify that the original power of attorney of which the foregoing is a full, true and correct copy, is in full force and effect on the date of this certificate; and I do further certify that the officer or official who executed the said power of attorney is an Assistant Secretary specially authorized by the chairman or the president to appoint attorneys-in-fact as provided in Article XIII, Section 5 of the By-laws of Liberty Mutual Insurance Company.

This certificate and the above power of attorney may be signed by facsimile or mechanically reproduced signatures under and by authority of the following vote of the board of directors of Liberty Mutual insurance Company at a meeting duly called and held on the 12th day of March, 1980.

VOTED that the facsimile or mechanically reproduced signature of any assistant secretary of the company, wherever appearing upon a certified copy of any power of attorney issued by the company in connection with surety bonds, shall be valid and binding upon the company with the same force and effect as though manually affixed.

IN TESTIMONY WHEREOF, I have hereunto subscribed my name and affixed the corporate seal of the said company, this _______

By Land Lang
David M. Carey, Assistant Secretary

Contractor's E-Verify Clause and Affidavit

Effective January 1, 2012, this notice shall be included in all contracts awarded for labor, supplies, or services for the City of Huntsville, Alabama.

E-VERIFY – NOTICE

The Beason-Hammon Alabama Taxpayer and Citizen Protection Act, Act No. 2011-535, Code of Alabama (1975) § 31-13-1 through 31-13-30" (also known as and hereinafter referred to as " the Alabama Immigration Act") is applicable to contracts with the City of Huntsville. As a condition for the award of a contract and as a term and condition of the contract with the City of Huntsville, in accordance with § 31-13-9 (a) of the Alabama Immigration Act, any business entity or employer that employs one or more employees shall not knowingly employ, hire for employment, or continue to employ an unauthorized alien and shall attest to such by sworn affidavit signed before a notary. Such business entity or employer shall provide a copy of such affidavit to the City of Huntsville as part of its bid or proposal for the contract along with documentation establishing that the business entity or employer is enrolled in the E-Verify program. The required affidavit form is included at the end of this notice. The original affidavit for your business entity must be returned to the City of Huntsville, the affidavit for the subcontractors should be kept on file in your office, and be made available to the city if requested.

During the performance of the contract, such business entity or employer shall participate in the E-Verify program and shall verify every employee that is required to be verified according to the applicable federal rules and regulations. The business entity or employer shall assure that these requirements are required of every subcontractor in accordance with §31-13-9(c) and shall maintain records that are available upon request by the City, state authorities or law enforcement to verify compliance with the requirements of the Alabama Immigration Act. Failure to comply with these requirements may result in breach of contract, termination of the contract or subcontract, and possibly suspension or revocation of business licenses and permits in accordance with §31-13-9 (e) (1) & (2) or in the case of a subcontractor, in accordance with §31-13- 9 (f) (1) & (2).

FORM FOR SECTIONS 9 (a) and (b) BEASON-HAMMON ALABAMA TAXPAYER AND CITIZEN PROTECTION ACT; CODE OF ALABAMA, SECTIONS 31-13-9 (a) and (b)

AFFIDAVIT FOR BUSINESS ENTITY/EMPLOYER /CONTRACTOR

(To be completed as a condition for the award of any contract, grant, or incentive by the State of Alabama, any political subdivision thereof, or any state-funded entity to a business entity or employer that employs one or more employees)

State of Alabama	
County of Morgan	
Before me, a notary public, personally appeared Mickey Donahue who, being duly sworn, says as follows:	_ (print name)
As a condition for the award of any contract, grant, or incentive by the State of Alabam subdivision thereof, or any state-funded entity to a business entity or employer that er more employees, I hereby attest that in my capacity as Vice President	
	te business
entity/employer/contractor name) that said business entity/employer/contractor shall employ, hire for employment, or continue to employ an unauthorized alien. I further attest that said business entity/employer/contractor is enrolled in the E-Verify (ATTACH DOCUMENTATION ESTABLISHING THAT BUSINESS ENTITY/EMPLOYER/CONTR ENROLLED IN THE E-VERIFY PROGRAM) Signature of Affiant	y program.
Sworn to and subscribed before me this 10th day of April 2	<u>012</u> .
I certify that the affiant is known (or made known) to me to be the identical party he o	r she claims to be.
Lisa Julich - Notary Public - State at Large Signature and Seal of Notary Public	





THE E-VERIFY PROGRAM FOR EMPLOYMENT VERIFICATION MEMORANDUM OF UNDERSTANDING

ARTICLE !

PURPOSE AND AUTHORITY

This Memorandum of Understanding (MOU) sets forth the points of agreement between the Department of Homeland Security (DHS) and <u>WIREGRASS CONSTRUCTION COMPANY,INC.</u> (Employer) regarding the Employer's participation in the Employment Eligibility Verification Program (E-Verify). This MOU explains certain features of the E-Verify program and enumerates specific responsibilities of DHS, the Social Security Administration (SSA), and the Employer. E-Verify is a program that electronically confirms an employee's eligibility to work in the United States after completion of the Employment Eligibility Verification Form (Form I-9). For covered government contractors, E-Verify is used to verify the employment eligibility of all newly hired employees and all existing employees assigned to Federal contracts or to verify the entire workforce if the contractor so chooses.

Authority for the E-Verify program is found in Title IV, Subtitle A, of the Illegal Immigration Reform and Immigrant Responsibility Act of 1996 (IIRIRA), Pub. L. 104-208, 110 Stat. 3009, as amended (8 U.S.C. § 1324a note). Authority for use of the E-Verify program by Federal contractors and subcontractors covered by the terms of Subpart 22.18, "Employment Eligibility Verification", of the Federal Acquisition Regulation (FAR) (hereInafter referred to in this MOU as a "Federal contractor with the FAR E-Verify clause") to verify the employment eligibility of certain employees working on Federal contracts is also found in Subpart 22.18 and in Executive Order 12989, as amended.

ARTICLE II

FUNCTIONS TO BE PERFORMED

A. RESPONSIBILITIES OF SSA

- 1. SSA agrees to provide the Employer with available information that allows the Employer to confirm the accuracy of Social Security Numbers provided by all employees verified under this MOU and the employment authorization of U.S. citizens.
- 2. SSA agrees to provide to the Employer appropriate assistance with operational problems that may arise during the Employer's participation in the E-Verify program. SSA agrees to provide the Employer with names, titles, addresses, and telephone numbers of SSA representatives to be contacted during the E-Verify process.
- 3. SSA agrees to safeguard the information provided by the Employer through the E-Verify program procedures, and to limit access to such information, as is appropriate by law, to individuals responsible for the verification of Social Security Numbers and for evaluation of the E-Verify program or such other persons or entitles who may be authorized by SSA as governed

E-Verify



Company ID Number: 345983

by the Privacy Act (5 U.S.C. § 552a), the Social Security Act (42 U.S.C. 1306(a)), and SSA regulations (20 CFR Part 401).

- 4. SSA agrees to provide a means of automated verification that is designed (in conjunction with DHS's automated system if necessary) to provide confirmation or tentative nonconfirmation of U.S. citizens' employment eligibility within 3 Federal Government work days of the initial inquiry.
- 5. SSA agrees to provide a means of secondary verification (including updating SSA records as may be necessary) for employees who contest SSA tentative nonconfirmations that is designed to provide final confirmation or nonconfirmation of U.S. citizens' employment eligibility and accuracy of SSA records for both citizens and non-citizens within 10 Federal Government work days of the date of referral to SSA, unless SSA determines that more than 10 days may be necessary. In such cases, SSA will provide additional verification instructions.

B. RESPONSIBILITIES OF DHS

- 1. After SSA verifies the accuracy of SSA records for employees through E-Verify, DHS agrees to provide the Employer access to selected data from DHS's database to enable the Employer to conduct, to the extent authorized by this MOU:
 - · Automated verification checks on employees by electronic means, and
 - · Photo verification checks (when available) on employees.
- 2. DHS agrees to provide to the Employer appropriate assistance with operational problems that may arise during the Employer's participation in the E-Verify program. DHS agrees to provide the Employer names, titles, addresses, and telephone numbers of DHS representatives to be contacted during the E-Verify process.
- 3. DHS agrees to make available to the Employer at the E-Verify Web site and on the E-Verify Web browser, instructional materials on E-Verify policies, procedures and requirements for both SSA and DHS, including restrictions on the use of E-Verify. DHS agrees to provide training materials on E-Verify.
- 4. DHS agrees to provide to the Employer a notice, which indicates the Employer's participation in the E-Verify program. DHS also agrees to provide to the Employer anti-discrimination notices issued by the Office of Special Counsel for Immigration-Related Unfair Employment Practices (OSC), Civil Rights Division, U.S. Department of Justice.
- 5. DHS agrees to issue the Employer a user identification number and password that permits the Employer to verify information provided by employees with DHS's database.
- 6. DHS agrees to safeguard the information provided to DHS by the Employer, and to limit access to such information to individuals responsible for the verification of employees' employment eligibility and for evaluation of the E-Verify program, or to such other persons or entities as may be authorized by applicable law. Information will be used only to verify the accuracy of Social Security Numbers and employment eligibility, to enforce the Immigration and

E-Verify



Company ID Number: 345983

Nationality Act (INA) and Federal criminal laws, and to administer Federal contracting requirements.

- 7. DHS agrees to provide a means of automated verification that is designed (in conjunction with SSA verification procedures) to provide confirmation or tentative nonconfirmation of employees' employment eligibility within 3 Federal Government work days of the initial inquiry.
- 8. DHS agrees to provide a means of secondary verification (Including updating DHS records as may be necessary) for employees who contest DHS tentative nonconfirmations and photo non-match tentative nonconfirmations that is designed to provide final confirmation or nonconfirmation of the employees' employment eligibility within 10 Federal Government work days of the date of referral to DHS, unless DHS determines that more than 10 days may be necessary. In such cases, DHS will provide additional verification instructions.

C. RESPONSIBILITIES OF THE EMPLOYER

- 1. The Employer agrees to display the notices supplied by DHS in a prominent place that is clearly visible to prospective employees and all employees who are to be verified through the system.
- 2. The Employer agrees to provide to the SSA and DHS the names, titles, addresses, and telephone numbers of the Employer representatives to be contacted regarding E-Verify.
- 3. The Employer agrees to become familiar with and comply with the most recent version of the E-Verify User Manual.
- 4. The Employer agrees that any Employer Representative who will perform employment verification queries will complete the E-Verify Tutorial before that individual initiates any queries.
 - A. The Employer agrees that all Employer representatives will take the refresher tutorials initiated by the E-Verify program as a condition of continued use of E-Verify.
 - B. Failure to complete a refresher tutorial will prevent the Employer from continued use of the program.
- 5. The Employer agrees to comply with current Form I-9 procedures, with two exceptions:
- If an employee presents a "List B" identity document, the Employer agrees to only accept "List B" documents that
- contain a photo. (List B documents identified in 8 C.F.R. § 274a.2(b)(1)(B)) can be presented during the Form I-9
- process to establish identity.) If an employee objects to the photo requirement for religious reasons, the Employer
 - should contact E-Verify at 888-464-4218.
 - If an employee presents a DHS Form I-551 (Permanent Resident Card) or Form I-766 (Employment Authorization Document) to complete the Form I-9, the Employer agrees to make a photocopy of the document and to retain the photocopy with the employee's Form I-9. The photocopy must be of sufficient quality to allow for verification of the photo





and written information. The employer will use the photocopy to verify the photo and to assist DHS with its review of photo non-matches that are contested by employees. Note that employees retain the right to present any List A, or List B and List C, documentation to complete the Form I-9. DHS may in the future designate other documents that activate the photo screening tool.

- 6. The Employer understands that participation in E-Verify does not exempt the Employer from the responsibility to complete, retain, and make available for inspection Forms I-9 that relate to its employees, or from other requirements of applicable regulations or laws, including the obligation to comply with the antidiscrimination requirements of section 274B of the INA with respect to Form I-9 procedures, except for the following modified requirements applicable by reason of the Employer's participation in E-Verify: (1) identity documents must have photos, as described in paragraph 5 above; (2) a rebuttable presumption is established that the Employer has not violated section 274A(a)(1)(A) of the Immigration and Nationality Act (INA) with respect to the hiring of any individual if it obtains confirmation of the identity and employment eligibility of the individual in good faith compliance with the terms and conditions of E-Verify; (3) the Employer must notify DHS if it continues to employ any employee after receiving a final nonconfirmation, and is subject to a civil money penalty between \$550 and \$1,100 for each failure to notify DHS of continued employment following a final nonconfirmation; (4) the Employer is subject to a rebuttable presumption that it has knowingly employed an unauthorized alien in violation of section 274A(a)(1)(A) if the Employer continues to employ an employee after receiving a final nonconfirmation; and (5) no person or entity participating in E-Verify is civilly or criminally liable under any law for any action taken in good faith based on information provided through the confirmation system. DHS reserves the right to conduct Form I-9 and E-Verify system compliance inspections during the course of E-Verify, as well as to conduct any other enforcement activity authorized by law.
- 7. The Employer agrees to initiate E-Verify verification procedures for new employees within 3 Employer business days after each employee has been hired (but after the Form I-9 has been completed), and to complete as many (but only as many) steps of the E-Verify process as are necessary according to the E-Verify User Manual, or in the case of Federal contractors with the FAR E-Verify clause, the E-Verify User Manual for Federal Contractors. The Employer is prohibited from initiating verification procedures before the employee has been hired and the Form I-9 completed. If the automated system to be queried is temporarily unavailable, the 3-day time period is extended until It is again operational in order to accommodate the Employer's attempting, in good faith, to make inquiries during the period of unavailability. Employers may initiate verification by notating the Form I-9 in circumstances where the employee has applied for a Social Security Number (SSN) from the SSA and is waiting to receive the SSN, provided that the Employer performs an E-Verify employment verification query using the employee's SSN as soon as the SSN becomes available.
- 8. The Employer agrees not to use E-Verify procedures for pre-employment screening of job applicants, in support of any unlawful employment practice, or for any other use not authorized by this MOU. Employers must use E-Verify for all new employees, unless an Employer is a Federal contractor that qualifies for the exceptions described in Article II.D.1.c. Except as provided in Article II.D, the Employer will not verify selectively and will not verify employees hired before the effective date of this MOU. The Employer understands that if the Employer





uses the E-Verify system for any purpose other than as authorized by this MOU, the Employer may be subject to appropriate legal action and termination of its access to SSA and DHS information pursuant to this MOU.

- 9. The Employer agrees to follow appropriate procedures (see Article III. below) regarding tentative nonconfirmations, including notifying employees in private of the finding and providing them written notice of the findings, providing written referral instructions to employees, allowing employees to contest the finding, and not taking adverse action against employees if they choose to contest the finding. Further, when employees contest a tentative nonconfirmation based upon a photo non-match, the Employer is required to take affirmative steps (see Article III.B. below) to contact DHS with information necessary to resolve the challenge.
- 10. The Employer agrees not to take any adverse action against an employee based upon the employee's perceived employment eligibility status while SSA or DHS is processing the verification request unless the Employer obtains knowledge (as defined in 8 C.F.R. § 274a.1(I)) that the employee is not work authorized. The Employer understands that an initial inability of the SSA or DHS automated verification system to verify work authorization, a tentative nonconfirmation, a case in continuance (indicating the need for additional time for the government to resolve a case), or the finding of a photo non-match, does not establish, and should not be interpreted as evidence, that the employee is not work authorized. In any of the cases listed above, the employee must be provided a full and fair opportunity to contest the finding, and if he or she does so, the employee may not be terminated or suffer any adverse employment consequences based upon the employee's perceived employment eligibility status (including denying, reducing, or extending work hours, delaying or preventing training, requiring an employee to work in poorer conditions, refusing to assign the employee to a Federal contract or other assignment, or otherwise subjecting an employee to any assumption that he or she is unauthorized to work) until and unless secondary verification by SSA or DHS has been completed and a final nonconfirmation has been issued. If the employee does not choose to contest a tentative nonconfirmation or a photo non-match or if a secondary verification is completed and a final nonconfirmation is issued, then the Employer can find the employee is not work authorized and terminate the employee's employment. Employers or employees with questions about a final nonconfirmation may call E-Verify at 1-888-464-4218 or OSC at 1-800-255-8155 or 1-800-237-2515 (TDD).
- 11. The Employer agrees to comply with Title VII of the Civil Rights Act of 1964 and section 274B of the INA, as applicable, by not discriminating unlawfully against any individual in hiring, firing, or recruitment or referral practices because of his or her national origin or, in the case of a protected individual as defined in section 274B(a)(3) of the INA, because of his or her citizenship status. The Employer understands that such illegal practices can include selective verification or use of E-Verify except as provided in part D below, or discharging or refusing to hire employees because they appear or sound "foreign" or have received tentative nonconfirmations. The Employer further understands that any violation of the unfair immigration-related employment practices provisions in section 274B of the INA could subject the Employer to civil penalties, back pay awards, and other sanctions, and violations of Title VII could subject the Employer to back pay awards, compensatory and punitive damages. Violations of either section 274B of the INA or Title VII may also lead to the termination of its participation in E-





Verify. If the Employer has any questions relating to the anti-discrimination provision, it should contact OSC at 1-800-255-8155 or 1-800-237-2515 (TDD).

- 12. The Employer agrees to record the case verification number on the employee's Form I-9 or to print the screen containing the case verification number and attach it to the employee's Form I-9.
- 13. The Employer agrees that it will use the information it receives from SSA or DHS pursuant to E-Verify and this MOU only to confirm the employment eligibility of employees as authorized by this MOU. The Employer agrees that it will safeguard this information, and means of access to it (such as PINS and passwords) to ensure that it is not used for any other purpose and as necessary to protect its confidentiality, including ensuring that it is not disseminated to any person other than employees of the Employer who are authorized to perform the Employer's responsibilities under this MOU, except for such dissemination as may be authorized in advance by SSA or DHS for legitimate purposes.
- 14. The Employer acknowledges that the Information which it receives from SSA is governed by the Privacy Act (5 U.S.C. § 552a(i)(1) and (3)) and the Social Security Act (42 U.S.C. 1306(a)), and that any person who obtains this information under false pretenses or uses it for any purpose other than as provided for in this MOU may be subject to criminal penalties.
- 15. The Employer agrees to cooperate with DHS and SSA in their compliance monitoring and evaluation of E-Verify, including by permitting DHS and SSA, upon reasonable notice, to review Forms I-9 and other employment records and to interview it and its employees regarding the Employer's use of E-Verify, and to respond in a timely and accurate manner to DHS requests for information relating to their participation in E-Verify.

D. RESPONSIBILITIES OF FEDERAL CONTRACTORS WITH THE FAR E-VERIFY CLAUSE

- 1. The Employer understands that if it is a subject to the employment verification terms in Subpart 22.18 of the FAR, it must verify the employment eligibility of any existing employee assigned to the contract and all new hires, as discussed in the Supplemental Guide for Federal Contractors. Once an employee has been verified through E-Verify by the Employer, the Employer may not reverify the employee through E-Verify.
- a. Federal contractors with the FAR E-Verify clause agree to become familiar with and comply with the most recent versions of the E-Verify User Manual for Federal Contractors and the E-Verify Supplemental Guide for Federal Contractors.
- b. Federal contractors with the FAR E-Verify clause agree to complete a tutorial for Federal contractors with the FAR E-Verify clause.
- c. Federal contractors with the FAR E-Verify clause not enrolled at the time of contract award: An Employer that is not enrolled in E-Verify at the time of a contract award must enroll as a Federal contractor with the FAR E-Verify clause in E-Verify within 30 calendar days of contract award and, within 90 days of enrollment, begin to use E-Verify to initiate verification of employment eligibility of new hires of the Employer who are working in the United States,





whether or not assigned to the contract. Once the Employer begins verifying new hires, such verification of new hires must be initiated within 3 business days after the date of hire. Once enrolled in E-Verify as a Federal contractor with the FAR E-Verify clause, the Employer must initiate verification of employees assigned to the contract within 90 calendar days from the time of enrollment in the system and after the date and selecting which employees will be verified in E-Verify or within 30 days of an employee's assignment to the contract, whichever date is later.

- d. Employers that are already enrolled in E-Verify at the time of a contract award but are not enrolled in the system as a Federal contractor with the FAR E-Verify clause: Employers enrolled in E-Verify for 90 days or more at the time of a contract award must use E-Verify to initiate verification of employment eligibility for new hires of the Employer who are working in the United States, whether or not assigned to the contract, within 3 business days after the date of hire. Employers enrolled in E-Verify as other than a Federal contractor with the FAR E-Verify clause, must update E-Verify to Indicate that they are a Federal contractor with the FAR E-Verify clause within 30 days after assignment to the contract. If the Employer is enrolled in E-Verify for 90 calendar days or less at the time of contract award, the Employer must, within 90 days of enrollment, begin to use E-Verify to initiate verification of new hires of the contractor who are working in the United States, whether or not assigned to the contract. Such verification of new hires must be initiated within 3 business days after the date of hire. An Employer enrolled as a Federal contractor with the FAR E-Verify clause in E-Verify must initiate verification of each employee assigned to the contract within 90 calendar days after date of contract award or within 30 days after assignment to the contract, whichever is later.
- e. Institutions of higher education, State, local and tribal governments and sureties: Federal contractors with the FAR E-Verify clause that are institutions of higher education (as defined at 20 U.S.C. 1001(a)), State or local governments, governments of Federally recognized indian tribes, or sureties performing under a takeover agreement entered into with a Federal agency pursuant to a performance bond may choose to only verify new and existing employees assigned to the Federal contract. Such Federal contractors with the FAR E-Verify clause may, however, elect to verify all new hires, and/or all existing employees hired after November 6, 1986. The provisions of Article II.D, paragraphs 1.a and 1.b of this MOU providing timeframes for initiating employment verification of employees assigned to a contract apply to such Institutions of higher education, State, local and tribal governments, and sureties.
- f. Verification of all employees: Upon enrollment, Employers who are Federal contractors with the FAR E-Verify clause may elect to verify employment eligibility of all existing employees working in the United States who were hired after November 6, 1986, instead of verifying only new employees and those existing employees assigned to a covered Federal contract. After enrollment, Employers must elect to do so only in the manner designated by DHS and initiate E-Verify verification of all existing employees within 180 days after the election.
- g. Form i-9 procedures for existing employees of Federal contractors with the FAR E-Verify clause: Federal contractors with the FAR E-Verify clause may choose to complete new Forms I-9 for all existing employees other than those that are completely exempt from this process. Federal contractors with the FAR E-Verify clause may also update previously completed Forms I-9 to initiate E-Verify verification of existing employees who are not completely exempt as long as that Form I-9 is complete (including the SSN), complies with





Article II.C.5, the employee's work authorization has not expired, and the Employer has reviewed the information reflected in the Form I-9 either in person or in communications with the employee to ensure that the employee's stated basis in section 1 of the Form I-9 for work authorization has not changed (including, but not limited to, a lawful permanent resident alien having become a naturalized U.S. citizen). If the Employer is unable to determine that the Form I-9 complies with Article II.C.5, if the employee's basis for work authorization as attested in section 1 has expired or changed, or if the Form I-9 contains no SSN or is otherwise incomplete, the Employer shall complete a new I-9 consistent with Article II.C.5, or update the previous I-9 to provide the necessary information. If section 1 of the Form I-9 is otherwise valid and up-todate and the form otherwise complies with Article II.C.5, but reflects documentation (such as a U.S. passport or Form I-551) that expired subsequent to completion of the Form I-9, the Employer shall not require the production of additional documentation, or use the photo screening tool described in Article II.C.5, subject to any additional or superseding instructions that may be provided on this subject in the Supplemental Guide for Federal Contractors. Nothing in this section shall be construed to require a second verification using E-Verify of any assigned employee who has previously been verified as a newly hired employee under this MOU, or to authorize verification of any existing employee by any Employer that is not a Federal contractor with the FAR E-Verify clause.

2. The Employer understands that if it is a Federal contractor with the FAR E-Verify clause, its compliance with this MOU is a performance requirement under the terms of the Federal contract or subcontract, and the Employer consents to the release of information relating to compliance with its verification responsibilities under this MOU to contracting officers or other officials authorized to review the Employer's compliance with Federal contracting requirements.

ARTICLE III

REFERRAL OF INDIVIDUALS TO SSA AND DHS

A. REFERRAL TO SSA

- 1. If the Employer receives a tentative nonconfirmation issued by SSA, the Employer must print the notice as directed by the E-Verify system and provide it to the employee so that the employee may determine whether he or she will contest the tentative nonconfirmation. The Employer must review the tentative nonconfirmation with the employee in private.
- 2. The Employer will refer employees to SSA field offices only as directed by the automated system based on a tentative nonconfirmation, and only after the Employer records the case verification number, reviews the input to detect any transaction errors, and determines that the employee contests the tentative nonconfirmation. The Employer will transmit the Social Security Number to SSA for verification again if this review indicates a need to do so. The Employer will determine whether the employee contests the tentative nonconfirmation as soon as possible after the Employer receives lt.
- 3. If the employee contests an SSA tentative nonconfirmation, the Employer will provide the employee with a system-generated referral letter and instruct the employee to visit an SSA office within 8 Federal Government work days. SSA will electronically transmit the result of the referral to the Employer within 10 Federal Government work days of the referral unless it





determines that more than 10 days is necessary. The Employer agrees to check the E-Verify system regularly for case updates.

4. The Employer agrees not to ask the employee to obtain a printout from the Social Security Number database (the Numident) or other written verification of the Social Security Number from the SSA.

B. REFERRAL TO DHS

- 1. If the Employer receives a tentative nonconfirmation issued by DHS, the Employer must print the tentative nonconfirmation notice as directed by the E-Verlfy system and provide it to the employee so that the employee may determine whether he or she will contest the tentative nonconfirmation. The Employer must review the tentative nonconfirmation with the employee in private.
- 2. If the Employer finds a photo non-match for an employee who provides a document for which the automated system has transmitted a photo, the employer must print the photo non-match tentative nonconfirmation notice as directed by the automated system and provide it to the employee so that the employee may determine whether he or she will contest the finding. The Employer must review the tentative nonconfirmation with the employee in private.
- 3. The Employer agrees to refer individuals to DHS only when the employee chooses to contest a tentative nonconfirmation received from DHS automated verification process or when the Employer issues a tentative nonconfirmation based upon a photo non-match. The Employer will determine whether the employee contests the tentative nonconfirmation as soon as possible after the Employer receives it.
- 4. If the employee contests a tentative nonconfirmation issued by DHS, the Employer will provide the employee with a referral letter and instruct the employee to contact DHS through its toll-free hotline (as found on the referral letter) within 8 Federal Government work days.
- 5. If the employee contests a tentative nonconfirmation based upon a photo non-match, the Employer will provide the employee with a referral letter to DHS. DHS will electronically transmit the result of the referral to the Employer within 10 Federal Government work days of the referral unless it determines that more than 10 days is necessary. The Employer agrees to check the E-Verify system regularly for case updates.
- 6. The Employer agrees that if an employee contests a tentative nonconfirmation based upon a photo non-match, the Employer will send a copy of the employee's Form I-551 or Form I-766 to DHS for review by:
 - · Scanning and uploading the document, or
 - Sending a photocopy of the document by an express mail account (paid for at employer expense).
- 7. If the Employer determines that there is a photo non-match when comparing the photocopied List B document described in Article II.C.5 with the image generated in E-Verify, the Employer must forward the employee's documentation to DHS using one of the means described in the preceding paragraph, and allow DHS to resolve the case.





ARTICLE IV

SERVICE PROVISIONS

SSA and DHS will not charge the Employer for verification services performed under this MOU. The Employer is responsible for providing equipment needed to make inquiries. To access E-Verify, an Employer will need a personal computer with Internet access.

ARTICLE V

PARTIES

A. This MOU is effective upon the signature of all parties, and shall continue in effect for as long as the SSA and DHS conduct the E-Verify program unless modified in writing by the mutual consent of all parties, or terminated by any party upon 30 days prior written notice to the others. Any and all system enhancements to the E-Verlfy program by DHS or SSA, including but not limited to the E-Verify checking against additional data sources and instituting new verification procedures, will be covered under this MOU and will not cause the need for a supplemental MOU that outlines these changes. DHS agrees to train employers on all changes made to E-Verify through the use of mandatory refresher tutorials and updates to the E-Verify User Manual, the E-Verify User Manual for Federal Contractors or the E-Verify Supplemental Guide for Federal Contractors. Even without changes to E-Verlfy, DHS reserves the right to require employers to take mandatory refresher tutorials. An Employer that is a Federal contractor with the FAR E-Verify clause may terminate this MOU when the Federal contract that requires its participation in E-Verify is terminated or completed. In such a circumstance, the Federal contractor with the FAR E-Verify clause must provide written notice to DHS. If an Employer that is a Federal contractor with the FAR E-Verify clause fails to provide such notice, that Employer will remain a participant in the E-Verify program, will remain bound by the terms of this MOU that apply to participants that are not Federal contractors with the FAR E-Verify clause, and will be required to use the E-Verify procedures to verify the employment eligibility of all newly hired employees.

- B. Notwithstanding Article V, part A of this MOU, DHS may terminate this MOU if deemed necessary because of the requirements of law or policy, or upon a determination by SSA or DHS that there has been a breach of system integrity or security by the Employer, or a failure on the part of the Employer to comply with established procedures or legal requirements. The Employer understands that If it is a Federal contractor with the FAR E-Verify clause, termination of this MOU by any party for any reason may negatively affect its performance of its contractual responsibilities.
- C. Some or all SSA and DHS responsibilities under this MOU may be performed by contractor(s), and SSA and DHS may adjust verification responsibilities between each other as they may determine necessary. By separate agreement with DHS, SSA has agreed to perform its responsibilities as described in this MOU.





- D. Nothing in this MOU is Intended, or should be construed, to create any right or benefit, substantive or procedural, enforceable at law by any third party against the United States, its agencies, officers, or employees, or against the Employer, its agents, officers, or employees.
- E. Each party shall be solely responsible for defending any claim or action against it arising out of or related to E-Verify or this MOU, whether civil or criminal, and for any liability wherefrom, including (but not limited to) any dispute between the Employer and any other person or entity regarding the applicability of Section 403(d) of IIRIRA to any action taken or allegedly taken by the Employer.
- F. The Employer understands that the fact of its participation in E-Verify Is not confidential information and may be disclosed as authorized or required by law and DHS or SSA policy, including but not limited to, Congressional oversight, E-Verify publicity and media inquiries, determinations of compliance with Federal contractual requirements, and responses to inquiries under the Freedom of Information Act (FOIA).
- G. The foregoing constitutes the full agreement on this subject between DHS and the Employer.
- H. The individuals whose signatures appear below represent that they are authorized to enter into this MOU on behalf of the Employer and DHS respectively.





To be accepted as a participant in E-Verify, you should only sign the Employer's Section of the signature page. If you have any questions, contact E-Verify at 888-464-4218.

Employer WIREGRASS CO	INSTRUCTION CO	OMPANY,INC.
KITTY HARDING		
Name (Please Type or Print)		Title
Electronically Signed		07/26/2010
Signature	5	Date
Department of Homeland Secu		
Name (Please Type or Print)		Title
Minimum and a distribution of		07/26/2010
Electronically Signed Signature		Date
orgina di di		
Information relating to yo Company Name Company Facility Addres	e: WIREGRASS CONST	RUCTION COMPANY,INC.
Company Facility Address	s. 0074110/11110011111	
	ARITON, AL 36311	
Company Alternate Address:	P.O. BOX 48	
S II 101 2	ARITON, AL 36311	
	*	
County or Parish:	DALE	
Employer Identification Number:	63048367	





North American Industry Classification Systems Code:	237
Parent Company:	
Number of Employees:	100 to 499
Number of Sites Verified for:	4
Are you verifying for more the contract in the	han 1 site? If yes, please provide the number of sites verified for
ALABAMA	l site(s)
	2* ^{2 *} 2 * 3 * 3 * 3 * 3 * 3 * 3 * 3 * 3 * 3 *

Information relating to the Program Administrator(s) for your Company on policy questions or operational problems:

Name: SANDRA B CRUIKSHANK (334) 762 - 2731 Fax Number: Telephone Number: (334) 762 - 2397 ext. 105 E-mail Address: seruikshank@wcc-inc.com KITTY E HARDING Name: Telephone Number: (334) 762 - 2397 ext. 104 Fax Number: (334) 762 - 2731 E-mail Address: kharding@wcc-inc.com