



HUNTSVILLE

Kathy Martin, P.E.
Director
City Engineer

Urban Development Department

REDSTONE GATEWAY PACKAGE I-LAKE F (Bid Package
I-1 Mass Grading, Fine Grading, Erosion Control, Storm,
and Pond Liner
Project No. 65-12-SP23
February 4, 2013

Addendum #1

All addenda and attachments for the above-referenced project will become part of the contract documents.

**THE BID OPENING HAS BEEN POSTPONED FROM TUESDAY,
FEBRUARY 5, 2013 AT 10:00 A.M. TO THURSDAY, FEBRUARY 7, 2013 AT
10:00 A.M. TO BE HELD IN THE 1ST FLOOR CONFERENCE ROOM, 320
FOUNTAIN CIRCLE, HUNTSVILLE, AL**

END OF ADDENDUM #1

The Star of Alabama